
Ms. Julianne Socha 
U.S. EPA, Region 5 
October 29, 1997 
Page 2

RMI
“TTtanium

■_omoany

Per Acachmenc A, the projected timetable for completion of all asbestos abatement 
at the RMI-MRP is March 1999. The projected timetable for completior. of all 
asbestos abatement at the ?MI-S? is Novemier l??B.

-oulation la.'b' .t. narrative descriotior. t;
described in Exhibit or problems encountered wi­
the wcr!< described in Exhibit A:

anv deviations from tne work
a-se a deviation fr:

As stated in a letter from. Innersccpe to RMI dated Itttber = 159" attachment 
A' there have been no deviations from, the work plan Exhibit .A nor are anv 
problems anticipated which would ta-se any deviation from tne work plan

Stipulation 13. b; ■iv) A summary of expenditures to date and cones of
suDDortino receipts, invoices, purchase orders, or canceled checks:

Expenditures for this SEP from May 1997 through September 1997 are $115 569.04 
for the RMI-MRP and $10^,9:5.51 for the RMI-SP. The total expenditures for this 
period are $225,4"5.55. Copies of supporting receipts and Innersoope invoices 
are included as attachm^ent C-MRP5/97-9.-9" and C-SP5/97-9 97. Cop'ies of RMI 
purchase orders and canceled checks are included as attachments D-MRP and D-SP.

If you should have any questions pertaining to this matter, please contact m.e at 
your earliest convenience.

‘J

-4 ,
C. Ctrman 
Environmental Snginee:

r.ncns : -1215
FAj< ::: 544-1:29

wo e : H. Babyak

w e : R. Mason
Adrienne la ?avre. CEFA/NEDC, CHWM



NNERSCOPE
Technical Services. Inc.

Attachment A

Octobers, 1997

RMI TITANIUM Company 
P.O. Box 269 
1000 Warren Ave.
Niles. OH 44446-0269

ATTN;

RE:

Dear Julii,

Ms Julii Gorman

Metals Plant/Job # 96234 
Sodium Plant/Job # 96267

In response to your request dated September 19, 1997, please find enclosed all Ohio Department
of Health Notifications filed and all invoices which have been submitted for both plants since 
May of 1997.

Please note that to date there have been no deviations from our work plan, nor do we anticipate 
any problems which will cause any deviations from that plan.

Percentage ot completion and estimated completion dates are as follows:

Metals Plant 5,610 l.f 67% Completed since 05/97 
73.388 s.f 3.4% Completed since 05'97

61% Encapsulation completed since 05/97

Estimated completion date is March 1998.

Sodium Plant 13.579 l.f 32% Completed since 05/97 
83.166 s.f 5.9% Completed since 05/97

Estimated Completion date is November 1998.

If you need any further information, please do not hesitate to contact this office at your 
convenience.

Sincerely,

Jacquelyn M. Gresley 
Project Coordinator

//

David J. Drummond ' 
Director of Operations

453: Belmont Avenue • Yc.ngstown, Ohio 44505 • 3 3 0/75;--4go • -ex. 330,7:7-4485



Attachment B-MRP

NNERSCOPEncliMIcai strflcat. Ipc.
ay 6, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM 

There was no asbestos abatement activity during the month of April, 1997.

If you need any further information, please do not hesitate to contact this office.

incerely.

'reject Coordinator

(rmi-blanket)

4531 Belmont Avenue • Vounsstown, Ohio 4450S • 330/759-4480 • Fax 330/759-4485



iinerscope Technical Services, Inc.

VENDOR ID: TREAOH
8194

CHECK NO.: 8194
PAYEE: TREASURER, STATE OF OHIO MEMO: RMI

DATE: 05/06/97 
METALS

CHECK TOTAL: ********$25.00

E®! ^inneRSCOPE technical services, INC.
4531 BELMONT AVENUE

- YOUNGSTOWN. OHIO 44505 :
; - PHONE (330) 759-4480 i

..TWENTY-FIVE DOLLARS j

TO THE = treasurer, STATE OF OHIOORDER
OF

BANK ONE, YOUNGSTOWN, NA 
YOUNGSTOWN, OHIO

56-156/412

DATE
05/06/97

■ 8194

CHECK NO. 8194

AMOUNT
********$25.00

AL/THOAIZED SIGNATURE

?
fi-

Non-responsive



mNNERSGOPE
Tschnleii Sarwlcst. lac.

Junes,, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM 

Please be asdvised that there was no asbestos abatement for the month of May 1997. 

If you need any further information, please do not hesitate to contact this office. 

Sincerely,

Charlene Butryn 
Administrative Assistant

(rmi-blanket)

453.1 Belmont Avenue • Youngstown, Ohio 44505 • 330/759-4480 • Fax 330/759 4435



INNERSCOPE TECHICAL SERVICES. INC.
4531 BELMONT AVE. PH. 216-759-MBO 

CHURCHILL SQUARE PLAZA 
YOUNGSTOWN. OH 44505 96234 Notification

1
-DATE ____ L, l_/~V O V.

06/05/97

56-156/412

4732
CHECK

AMOUNT

McBm CO

BANK ONE
BANK ONE, YOUNGSTOWN, N A 

LIBERTY OFFICE YOUNGSTOWN. OH 44505

Non-responsive



AInnersgope
raclinleal

My 9, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE; Blanket Notification
RMI Titanium Company/Metals Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 130 s.f. of TSI under negative pressure containment, and approximately 1105 I f 
of TSI by glove bag method, and/or negative pressure containment.

1. Lab

ABA TEMENT DA TES

For the month of June, 1997: 2, 3, 4, 5, 9, 10, 11, 12, 16, 17, 18, 19, 23, 24, 25, 26 & 30. 

Hours of Operation; 7;00am - 5;30pm.

ABA TEMENT SPECIALIST 

Bill Dowling, #26066, expires 10/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Charlene Butryn 
Administrative Assistant

(rmi-blanket)

4531 Belmont Avenue • Youngstown, Ohio 44505 • 330/759-4480 • Fax 330/759-4485



Innerscope Technical Services, Inc.

VENDOR ID: TREAOH CHECK NO.: 8475 DATE: 07/09/97
PAYEE: TREASURER, STATE OF OHIO MEMO: BLANKET NOTIF-RMI METALS

8475

CHECK TOTAL: ********$25.00

INNERSCOPE TECHNICAL SERVICES, INC.
4531 BELMONT AVENUE 

YOUNGSTOWN, OHIO 44505 
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA 
YOUNGSTOWN, OHIO

56-156/412

8475

PAY TWENTY-FIVE DOLLARS

TREASURER, STATE OF OHIO 
OF

DATE
07/09/97

CHECK NO. 8475

AMOUNT
********$25.00

a Aun ORIZED SIGNATURE

Non-responsive



POSTMARK DATE RECEIVED NOTIFICATION #

OHIO DEPARTMENT OF HEALTH
PRIOR NOTIFICATION OF ASBESTOS HAZARD ABATEMENT PROJECT

READ CAREFULLY ALL THE INSTRUCTIONS AND QUESTIONS PRIOR TO COMPLETING THE NOTIFICATION FORM. 
1,

2.
3.

4.

5.

NOTIFICATIONS INCLUDING CHECK SHALL BE TYPED AND SENT TO THE OHIO DEPARTMENT OF HEALTH. ATTN; ACCOUNTS 
RECEIVABLE UNIT, P.O BOX 15278. COLUMBUS. OHIO 43213.
CHECKS SHALL BE MADE PAYABLE TO; TREASURER STATE OF OHIO, FOR THE AMOUNT OF TWENTY-FIVE DOLLARS (S25.00). 
ANY LICENSED ASBESTOS HAZARDOUS ABATEMENT CONTRACTOR WHO PERFORMS ANY ASBESTOS HAZARD ABATEMENT 
PROJECTS WITHIN THE STATE OF OHIO SHALL SUBMIT PRIOR NOTinCATlONS TO THE DIRECTOR POSTMARKED AT LEAST TEN 
DAYS BEFORE BEGINNING EACH PLANNED ASBESTOS HAZARD ABATEMENT PROJECT AS REQUIRED BY CHAPTER 3701-34 OF 
THE OHIO ADMINISTRATIVE CODE.
TYPE OF NOTIFICATION; (X)BLANKET (x)ORIGINAL 0 EMERGENCY () CANCELLATION

() REVISION#
TYPE OF ABATEMENT INVOLVING AT LEAST 50 LINEAR FEET OR 50 SQUARE FEET-CHECK ONE;
OREPAIR ()ENCAPSULATION ()ENCLOSURE (x )REMOVAL ()RENOVATION

6. OWNER NAME: RMI TOanium Company

CITY: NiUs

ADDRESS: 1000 Warren Avenue

STATE: Ohio

CONTACT: Richard TerUcki

ABATEMENT CONTRACTOR: IHNERSCOPE TECHNICAL 
SERVICES

ADDRESS: 4531 BELMONTAVE. #7

ZIP CODE; 44505

ZIP CODE: 44446

TELEPHONE: 216/993-2044/216/993-1978

LICENSE#: 1473

CITY; YOUNGSTOWN

CONTACT: Charlene Butryn

EXPIRES: 08/97

STATE: OHIO

TELEPHONE #; (330)759-4480

8. NAME OF HAZARD ABATEMENT SPECIALIST FOR PROJECT: 

NAME. Blanket Notification CERTIFICATION#: EXPIRES;

9. PROJECT INFORMATION 

BUILDING NAME: Metals Plant 

CITY. Ashtabula

ADDRESS: 1800 E. 21st St 

COUNTY: Ashtabula

SITE LOCATION (SPECIFIC); Throughout

10. PROJECT DESCRIPTION; 

TYPE OF ASBESTOS MATERIAL; 

ASBESTOS removal FROM; 

ENGINEERING CONTROLS;

(X)SURFACING

(X)PIPE

(X)AFD_______

PQMECHANICAL

PQBOILER

Pqglove bag

( )OTHER

(X)OTHER

(XPTHER Criticab/Conlaimena

11. ESTIMATE AMOUNT OF ASBESTOS CONTAINING MATERIAL: LINEAR FEET: 5.482 SQUARE FEET; 13,112

12. ABATEMENT DATES; SET UP; 09/02/97 ABATEMENT: 09/02/97

HOURS OF OPERATION: 7:00 AM - 5:30 PM

COMPLETION (ACM WORK); 12/30/97

DAYS OF
THE WEEK:

X

MONDAY

X

TUESDAY

X

WEDNESDAY

X

THURSDAY FRIDAY SATURDAY SUNDAY

13. APPROVED LANDFILL;

NAME: Kelly Run Sanitation EPA PERMIT It: 100663

CITY: EUzabeth STATE: PA PHONE U: 412/384-7382

14. NAME OF PERSON FILING THIS NOTICE: OiarUne Butryn DATE: 08/18/97
HEA5121 -REV 06/92-



Innerscope Technical Services, Inc.

VENDOR ID: TREAOH CHECK NO.: 8703 DATE ■ 08/I fi/g7PAYEE: TREASURER, STATE OF OHIO MEMO: RMI-Sod^S^Asb NotifLati

CHECK TOTAL: ********$25.

BANK ONE,INNERSCOPE TECHNICAL SERVICES, INC
4531 BELMONT AVENUE 

YOUNGSTOWN, OHIO 44505 
PHONE (330) 759-4480

YOUNGSTOWN. OHIO 8703
56-156/412

CHECK NO. 8703
TWENTY-FIVE DOLLARS

DATE
08/18/97

AMOUNT
********$25.00

TO THE 
ORDER 
OF

TREASURER. STATE OF OHIO

Non-responsive



I0NNERSCOPE
Tachnlcal Sarricas,

August 5, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE; Blanket Notification
RMI Titanium Company/Metals Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

^ negative pressure containment, and approximately 1891 1 f
of TSI by glove bag method, and/or negative pressure containment.

1.
2.

Lab Basement 
Mixer Area

ABA TEMENT DA TES

For ,he month of July, 1997: 1,2, 3, 7, 8, 9, 10, 14, 15, 16, 17. 18, 21, 22. 23. 24, 28, 29, & 30. 4 31 

Hours of Operation: 7;00am - 5:30pm.

ABA TEMENT SPECIALIST 

Bill Dowling, #26066, expires 10/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

‘7■, /. /j.- '/Ir

Charlene Butryn 
Administrative Assistant

(rmi-blanket)

4531 Belmont Avenue • Younsstown, Ohio 44505 • 330/759-4480 • Fax 330/759-4485

A.



Innerscope Technical Services, Inc.

VENDOR ID: TREAOH CHFOK’ MO • ocio
PAV.E: TRE.SORER, STATE OP

8619

CHECK TOTAL; ********1^25 00

BANK ONE, YOUNGSTOWN, NA 
YOUNGSTOWN, OHIOINNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE 
YOUNGSTOWN, OHIO 44505 

PHONE (330) 759-4480 56-156/412

CHECK NO. 8619
TWENTY-FIVE DOLLARS

DATE

08/05/97
AMOUNT

*****r***$25.00
: O THE 
IRDER
>F

TREASURER, STATE OF OHIO

AUTHORIZED SIQNA]

Non-responsive



NNERSCOPETackalcal Sarwicas. lac.
eptember2, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titamum Company/Metals Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 432 l.f. of TSI by glove bag method, approximately 166 s.f of TSI under full 
containment, and approximately 1690 s.f of transite by wet removal methods.

1. Mixer Lines
2. Tank below # 1 mixer
3. Oil Storage Area
4. Paint House
5. Boiler House Alley

ABA TEMENT DA TES

For the month of August 1997: 4, 5, 6, 7, 11, 12, 13, 14 & 18.

Hours of Operation: 7:00am - 5:30pm.

ABA TEMENT SPECIALIST 

William Dowling #26066, expires 10/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Wcqu^yn W. Gresiey, AHES 148 
iProject Coordinator J

(rmi-blanket)

4531 Belmont Avenue • Younsstown. Ohio 44505 • 330'759-448C • Fav 3 30/7 59.4 48 5



innerscope Technical Services, Inc.
8778

VENDOR ID: TREAOH CHECK NO.: 8778 DATE: 09/02/97
PAYEE: TREASURER, STATE OF OHIO MEMO: RMI-Blanket Notif #96234

CHECK TOTAL: ********$25.00

BANK ONE, YOUNGSTOWN, NA
INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE 
YOUNGSTOWN, OHIO 44505 

PHONE (330) 759-4480
56-156/412

CHECK NO. 8778

PAY TWENTY-FIVE DOLLARS
DATE

09/02/97
AMOUNT

*******★$25.00

TO THE 
ORDER 
OF

TREASURER, STATE OF OHIO

Non-responsive



Ohio Department of Health

September 3, 1997

246 N. HIGH STREET 
Post Otlice Box 118 

Columbus, Ohio 43266-0118

Telephone: (614) 466-3543

GEORGE V VOINOVICH 
Governof

PETER SOMANI. M.D.. Ph.O. 
Dtreaor of Health

Charlene Butryn 
Innerscope Technical Services 
4531 Belmont Ave #7 
Youngstown, OH 44505

RE: BLANKET NOTIFICATION APPROVAL

Dear Ms. Butryn:

The Department of Health (ODH) has reviewed your submitted "Prior Notification of Asbestos Abatement 
Project" form and has found it to be in compliance with the enclosed criteria for blanket notification. This 
approval is for the following prqject(s):

Owner: RMI Titanium Company-971606
1000 Warren Ave 
Niles, OH 44446

Location: RMI Titanium Company-Metals Plant
1800 E. 21’* Street 
Ashtabula, OH 44005

Dates: September 2, 1997 thru December 30, 1997

A fee of twenty-five dollars ($25) must be submitted along with the required monthly letter detailing the 
work performed during the previous month. (See blanket notification procedure #5 for details required.) If 
either of these items are not submitted each month or if any other item required for Blanket Notification 
approval is not met during the duration of the project, the ODH blanket notification approval will be 
revoked. Project dates may be revised anytime during the project but may not be shortened to less than 2 
months in duration. For any asbestos hazard abatement project that is not performed under the blanket 
job/contract which the owner requests bids from other asbestos contractors, ODH must receive a separate 
10-day notice and this work shall not be included in the monthly work summaiy.

If there are any further questions regarding blanket notifications, please call me at (614) 644-8665.

Sincerely,

jave Holston
Safety & Health Coordinator 
Division of Quality Assurance

HEA 6413 (Rev. 5/93) An Equal Opportunity Employer/Provider



NNERSCOPETichRical sarvicas.lac.

October 6, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM 

Approximately 328 l.f. of TSI by glove bag method.

1. Boiler House Alley Way
2. Next to 500 Building
3. Compressor Room Roof
4. Area Valves--test elbows

ABA TEMENT DA TES

For the month of September 1997: 2, 3, 4, 5, 8. 9, 10, 11, 15, 16, 17. 18, 22, 23, 24, 25, 29, &
30.

Hours of Operation: 7:00am - 5:30pm.

ABA TEMENT SPECIALIST 

William P. Dowling # 26066 expires 10/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,
r 'N

Jj^ue^n M. Gresley,'-AHES # 33 
^oject Coordinator y

(rmi-blanket)

453 1 Belmont Avenue • Younsstown, Ohio 44505 • 330/750-•1480 • -ix 330/750-4485



Innerscope Technical Services, Inc.

VENDOR ID: TREAOH CHECK NO.: 8968 DATE; 10/08/97
PAYEE: TREASURER, STATE OF OHIO MEMO: RM1-96234

8968

CHECK TOTAL: ********$25.00

INNERSCOPE TECHNICAL SERVICES, INC.
BANK ONE, YOUNGSTOWN, NA 

YOUNGSTOWN, OHIO 8968
4531 BELMONT AVENUE

YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

56-156/412

CHECK NO. 8968

PAY TWENTY-FIVE DOLLARS
DATE AMOUNT

10/08/97 ********$25.00

TO THE 
ORDER 
OF

TREASURER, STATE OF OHIO

m
Non-responsive



\

NHERSCOPE Attachment B-SP

icmu
May 6, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM 

There was no asbestos abatement activity during the month of April ,1997

If you need any further information, please do not hesitate to contact this office. 

Sincerely,

// / ! ^ ^—/I/^cqu^yn n/Greslfey, AHES #^148
^/Project Coordinator U

(rmi-blanket)

4531 Belmon’ Avenue • Younsstown, Ohio 44505 • 33t'75--^4eo • 330/755-4435

I-



Innerscope Technical Services, Inc.

VENDOR ID; TREAOH CHPPl^ MnPAVEE: treasurer, STATE OF oSw MEMO
8195

*
V..‘

INNERSCOPE TECHNICAL SERVICES, INC.
4531 BELMONT AVENUE 

VOUNGSTOWN, OHIO 44505 
PHONE (330) 759-4480

PAY TWENTY-FIVE DOLLARS

ORDER ™‘^^SURER, STATE OF OHIO 
OF

DATE: 05/06/97 
SODIUM

CHECK TOTAL: ********^25

56-156/412

DATE
05/06/97

8195
CHECK NO. 8195

AMOUNT
******♦*$25.00

AUTMORliEO SlQNAruRf

Non-responsive



NNERSGOPE
Ttchnical Sartlcat. lac.

Junes,, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant 
Ashtabula, OH

LOCA TIONS, AMOUNTS, METHODS AND TYPES OF ACM 

Please be asdvised that there was no asbestos abatement for the month of May 1997. 

If you need any further information, please do not hesitate to contact this office. 

Sincerely,

. 1 // /cc * Zi yrL-
Charlene Butryn 
Administrative Assistant

(rmi-blanket)

4531 Belmont -/enue • Voungstown, Ohio 44505 • 330/75 »--4go • -?« ■53o -v')-4485



INNERSCOPE TECHICAL SERVICES. INC.
4531 BELMONT AVE. PH. 216-759-4480 

CHURCHILL SQUARE PLAZA 
YOUNGSTOWN. OH 44505

RtMITTAN

96267 Notification

56-156/412

4733
CHECK

DOLLARS
bEfiCRlPf ION-WaW"^l»rK1li wmACHECIO

PAY Twenty Five & 00/100---------
j.g| - ~«->OATEiHllt|tMajailliMWi(wW»MlBIWBiBMSi6HbEli(SB

BANK ONE
BANK ONE. YOON08TOWN, N.A 

LIBERTY OfFICE YOUNGSTOWN. OH 44505

UcB^ CD

. 1
-41

Non-responsive



ilHNERSCOPE
Tccimlcal Strficat. Irc.

July 9, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 1802 l.f of TSI by glove method, and/or negative pressure containment, and 
approximately 125 s.f of transite using wet removal method.

1. Substation Basement
2. Cell Maintenance
3. Sodium Tank Farm
4. Substation

ABATEMENT DATES

For the month of June, 1997; 2, 3, 4, 5, 9, 10, 11, 12, 16, 17. 18, 19, 23, 24, 25, 26 & 30. 

Hours of Operation: 7:00am - 5:30pm.

ADA TEMENT SPECIALIST

Todd Butler, #24114, expires 1/98, and John Fanno, #23382, expires 9/97.

If you need any further information, please do not hesitate to contact this office. 

Sincerely,

7

Charlene Butryn 
Administrative Assistant

(rmi-blanket)

4531 Scimor.- Avenue • Younastov/'., Oh;o 4 4 505 • 3 30'7 3'»• 4480 • 'a« 3 30/75v .44g5



Innerscope Technical Services, Inc.
8476

VENDOR ID: TREAOH CHECK NO.: 8476 DATE: 07/09/97
PAYEE: TREASURER, STATE OF OHIO MEMO: BLANKET NOTIF-RMI SODIUM

CHECK TOTAL: ********$25.00

INNERSCOPE TECHNICAL SERVICES, INC.
4531 BELMONT AVENUE 

YOUNGSTOWN, OHIO 44505 
PHONE (330) 759-4480

>ay twenty-five DOLLARS

'/the treasurer, state OF OHIO
'HUtn

BANK ONE, YOUNGSTOWN, NA 
YOUNGSTOWN, OHIO

56-156/412

8476

DATE

07/09/97

CHECK NO. 8476

AMOUNT

********$25.00

(IQ
AUfHCRlZEO SIGNATURE

Non-responsive



I0NNERSCOPE
Ticlmlcal Sartlcas.

August 5, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 420 s.f. of transite and 456 s.f of ceiling panels under full containment and 
approximately 465 s.f of galbestos material using wet method and 906 l.f of piping under 
negative pressure containment and/or glove bag method.

1. Cell Maintenance
2. Pump House Roofs
3. Sodium Line Cupolas

ABATEMENT DATES

For the month of July, 1997: 1,2, 3, 7, 8, 9, 10, 14, 15, 16, 17, 18, 21, 22, 23, 24, 28, 29, 30 & 
31.

Hours of Operation: 7:00am - 5;30pm.

ABA TEMENT SPECIALIST 

Jim Gamori, #25887, expires 6/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Charlene Butryn ^
Administrative Assistant

(rmi-blanket)

4531 Belmont Avenue • Youngstown, Ohio 44505 • 330/759-4480 • 330/759-4485



Innerscope Technical Services, Inc. 8618

VENDOR ID: TREAOH CHECK NO.; 8618 DATE: 08/05/97
PAYEE: TREASURER, STATE OF OHIO MEMO: Notification-RMI #96267

CHECK TOTAL: ********$25.00

BANK ONE. YOUNGSTOWN. NA 
YOUNGSTOWN. OHIOINNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE 
YOUNGSTOWN. OHIO 44505 

PHONE (330) 759-4480
56-156/412

CHECK NO. 8618

TWENTY-FIVE DOLLARS
DATE

08/05/97
AMOUNT

******★*$25.00

TO the treasurer, state of OHIO

AUTHORIZED SIONA1

Non-responsive



POSTMARK DATE RECEIVED NOTIFICATION #

OHIO DEPARTMENT OF HEALTH
PRIOR NOTIFICATION OF ASBESTOS HAZARD ABATEMENT PROJECT

READ CAREFULLY ALL THE INSTRUCTIONS AND QUESTIONS PRIOR TO COMPLETING THE NOTIHCATION FORM. 
1.

2.
3.

4.

5.

NOTinCATlONS INCLUDING CHECK SHALL BE TYPED AND SENT TO THE OHIO DEPARTMENT OF HEALTH. ATTN; ACCOUNTS 
RECEIVABLE UNIT. P O. BOX I527g. COILIMBUS. OHIO 43215.
CHECKS SHALL BE MADE PAYABLE TO : TREASURER STATE OF OHIO. FOR THE AMOUNT OF TWENTY-RVE DOLLARS ($25.00). 
ANY UCENSED ASBESTOS HAZARDOUS ABATEMENT CONTRACTOR WHO PERFORMS ANY ASBESTOS HAZARD ABATEMENT 
PROJECTS WITHIN THE STATE OF OHIO SHALL SUBMIT PRIOR NOTIFICATIONS TO THE DIRECTOR POSTMARKED AT LEAST TEN 
DAYS BEFORE BEGINNING EACH PLANNED ASBESTOS HAZARD ABATEMENT PROJECT AS REQUIRED BY CHAPTER 3701-34 OF 
THE OHIO ADMINISTRATIVE CODE.
TYPE OF NOTIFICATION: (X)BLANKET (X)ORIGINAL () EMERGENCY () CANCELLATION

() REVISION#
TYPE OF ABATEMENT INVOLVING AT LEAST 50 LINEAR FEET OR 50 SQUARE FEET-CHECK ONE:
OREPAIR OENCAPSULATION ()ENCLOSURE (x)REMOVAL ()RENOVATION

6. OWNER NAME: RMI Titanium Company ADDRESS: 1000 Warren Avenue

CITY; NiUs STATE; Ohio ZIP CODE; 44446

CONTACT; Douglas Korb or Robert Howe TELEPHONE: 216/993-2402/216/993-2403

ABATEMENT CONTRACTOR; INNERSCOPE TECHNICAL 
SERVICES

LICENSE 11:1473 EXPIRES: 08/97

ADDRESS: 4531 BELMONTAVE. #7 CITY: YOUNGSTOWN STATE: OHIO

ZIP CODE. 44505 CONTACT; Charlene Butryn TELEPHONE #: (330)759-4480

8. NAME OF HAZARD /ABATEMENT SPECIALIST FOR PROJECT:

NAME; Blanket Notification CERTIFICATION#: EXPIRES:

9. PROJECT INFORMATION 

BUILDING NAME: Sodium Plant 

CITY: Ashtabula

ADDEESS: 600 State Rd. 

COUNTY: Ashtabula

SITE LOCATION (SPECIFIC); Throughout

10. PROJECT DESCRIPTION: 

TYPE OF ASBESTOS MATERIAL: 

ASBESTOS REMOVAL FROM: 

ENGINEERING CONTROLS:

(X)SURFACING

(X)PIPE

CX)AFD________

(X)MECHANICAL 

(X)BOILER 

PQclove bag

()OTHER

(X)OTHER

(X)OTHER Criticals/Contaiments

11. ESTIMATE AMOUNT OF ASBESTOS CONTAINING MATERIAL: LINEAR FEET: I3.S79 SQUARE FEET: 24,2*7

12. ABATEMENT DATES: SET UP: 09/02/97 ABATEMENT: 09/02/97

HOURS OF OPERATION; 7:00 AM - 5:30 PM

COMPLETION (ACM WORK): 12G0/97

DAYS OF
THE WEEK:

X

MONDAY

X

TUESDAY

X

WEDNESDAY

X

THURSDAY FRIDAY SATURDAY SUNDAY

13. APPROVED LANDFILL;

NAME; Kelly Run Sanitation EPA PERMIT #: 100663

CITY: EUabeth STATE: PA PHONE «; 412/3S4-73S2
i 14. NAME OF PERSON FILING THIS NOTICE: CharUne Butryn

DATE: OS/lS/97
HEAS121 -REV 06/92-



Innerscope Technical Services, Inc.

CHECK TOTAL: ********^25 OO

BANK ONE, YOUNGSTOWN. NA 
YOUNGSTOWN. OHIOINNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE 
YOUNGSTOWN, OHIO 44505 

PHONE (330) 759-4480

8703
56-156/412

CHECK NO. 8703
PAY TWENTY-FIVE DOLLARS

DATE
08/18/97

AMOUNT
*******★$25.00

TO THE 
ORDER 
OF

TREASURER, STATE OF OHIO

Non-responsive



NNERSCOPETacmical sartlcat. lac.
eptember2, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 278 l.f. of TSI by glove bag method and approximately 3432 s.f of galbestos 
sheeting by wet removal methods.

1. Cupola #2-10
2. Sodium Barrel Storage Building

ABA TEMENT DA TES 

For the month of August 1997: 4, 5, 6, 7, 13, 14 & 18.

Hours of Operation: 7:00am - 5:30pm.

ABA TEMENT SPECIALIST 

James Gomori #25887, expires 06/15/98.

If you need any further information, please do not hesitate to contact this office, 

iincerely,
'juqA>/^

acqugjyn iv^ Greslefy, AHES # 3^8 
Project Coordinator 1/

(rmi-blanket)

4531 Belmont Avenue • Youngstown, Ohio 44505 • 330/750-^480 • fax 3 30/759 •■4 485



Innerscope Technical Seivices, Inc. 8779
VENDOR ID: TREAOH CHECK NO.: 8779 DATE: 09/02/97
PAYEE: TREASURER, STATE OF OHIO MEMO: RMI-Blanket Notif #96267

CHECK TOTAL: ********$25.00

BANK ONE, YOUNGSTOWN. NA 
YOUNGSTOWN. OHIOINNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE 
YOUNGSTOWN, OHIO 44505 

PHONE (330) 759-4480
56-156/412

CHECK NO. 8779

TWENTY-FIVE DOLLARS
DATE

09/02/97
AMOUNT

****★**★$25.00

TO THE 
ORDER 
OF

TREASURER, STATE OF OHIO

Non-responsive



Ohio Department of Health

September 3, 1997

246 N. HIGH STREET 
Post Office Box 118 

Columbus. Ofiio 43266-0118

Telephone: (614) 466-3543

GEORGE V VOINOVICH 
Governor

PETER SOMANl, M.D., Ph.D 
Director of Health

Charlene Butryn 
Innerscope Technical Services 
4531 Belmont Ave #7 
Youngstown, OH 44505

RE: BLANKET NOTIFICATION APPROVAL

Dear Ms. Butryn:

The Department of Health (ODH) has reviewed your submitted "Prior Notification of Asbestos Abatement 
Project" form and has found it to be in compliance with the enclosed criteria for blanket notification. This 
approval is for the following project(s):

Owner: RMI Titanium Company-971604
1000 Warren Ave 
Niles, OH 44446

Location. RMI Titanium Company-Sodium Plant
600 State Road 
Ashtabula, OH

Dates: September 2, 1997 thru December 30, 1997

A fee of twenty-five dollars ($25) must be submitted along with the required monthly letter detailing the 
work performed during the previous month. (See blanket notification procedure #5 for details required.) If 
either of these items are not submitted each month or if any other item required for Blanket Notification 
approval is not met during the duration of the project, the ODH blanket notification approval will be 
revoked. Project dates may be revised anytime durmg the projea but may not be shortened to less than 2 
months in duration. For any asbestos hazard abatement project that is not performed under the blanket 
job/contract which the owner requests bids from other asbestos contractors, ODH must receive a separate 
10-day notice and this work shall not be included in the monthly work summary.

If there are any further questions regarding blanket notifications, please call me at (614) 644-8665.

Sincere

Dave Holston
Safety & Health Coordinator 
Division of Quality Assurance

HEA 6413 (Rev. 5/93) An Equal Opportunity Employer.Provider



#

NNERSCOPE
Tacbnlcal Sertlcat. inc.

October 6, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM 

Approximately 1334 l.f. of TSI by glove bag method.

1. Pipe Bridge

ABA TEMENT DA TES

For the month of September 1997: 2, 3, 4, 5, 8, 9, 10, 11. 15, 16, 17. 18, 22, 23, 24, 25, 29, &
30.

Hours of Operation: 7:00am - 5:30pm.

ABA TEMENT SPECIALIST

Bill Mansour # 25546 expires 10/98. Anthony Cervone. Ill # 26340 expires 06/98. Todd Butler 
#24114 expires 01/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

|icque|yn M/Gresle>^ AHES # 33/4 
'reject Coordinator /

(rmi-blanket)

4531 Belmont Avenue • Youngstown, Ohio 44505 • 330/759-4430 • fa< 330/759-4485



Innerscope Technical Services, Inc.

VENDOR ID: TREAOH CHECK NO.: 8967 DATE: 10/08/97
PAYEE: TREASURER, STATE OF OHIO MEMO: RMI-96267

8967

CHECK TOTAL: ********$25.00

INNERSCOPE TECHNICAL SERVICES, INC.
4531 BELMONT AVENUE

YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA 
YOUNGSTOWN, OHIO

56-156/412

8967

CHECK NO. 8967

PAY TWENTY-FIVE DOLLARS
DATE

10/08/97
AMOUNT

*****★**$25.00

TO THE 
ORDER 
OF

TREASURER, STATE OF OHIO

■ -fc ■*.. ■

Non-responsive





RMI
HTfANIUM

Company

P O BOX 269
1000 WARREN AVENUE
NILES OHIO 44446-0269

Ms. Julianne Socha 
Enforcement and Compliance 
Assurance Branch (DRE-8J)
U.S. EPA, Region 5 
77 West Jackson Boulevard 
Chicago, IL 60604-3590

Re: Consent Agreement and Final Order Docket No. V-W-001'93 
Asbestos SEP Semi-atuiual Progress Report

,\pnl 28. 1998

Pursuant to stipulation 18. (b) of the reference CAFO, RMI Titanium Company (RMI) submits for your 
review the enclosed semi-annual progress report due no later than April 30, 1998.

Stipulation 18. (b) (i): A narrative description of the work performed for the past six (6) calendar TTi'^nthSi
including but not limited to. amounts of asbestos removed, location of asbestos removed, and removal 
dates:

In the six month period since the last semi-annual report submitted October 29, 1997, 1,576 linear feet and 
5,033 square feet of asbestos have been removed from the RMI-Metals Reduction Plant (RMI-MRP). For 
this same time period, 4.065 linear feet and 27,825 square feet of asbestos has been abated at the RMI- 
Sodium Plant (RMI-SP). Attachment A is the asbestos contractors documentation of this information.

Locations of removal at the RMI-MRP are fully outlined in attachment B-MRP and summarized as 
follows: coal conveyer building, old coal boiler, old coal burner, lab building, mam office building, 
conference room, locker room, mixing tanks, tunnel and guard house. Locations of removal at the RMI-SP 
are fully outlined in attachment B-SP and summarized as follows: pipe rack by sodium storage, cell 
building #1 and #2, peroxide building, cooling tower, salt dryer area, boiler house sodium storage area, 
change house, lab, cell maintenance, chlorine pumping, locker room, sodium filter area, machine shop, 
evaporator area and main office.

Removal dates for the RMI-MRP are noted on attachment B-MRP and as follows: October 1-2, 6-9, 13-16, 
20-23, and 27-30; November 3-6, 10-13, 17-20, and 24-26; December 1-4, 8-11. 15-18, 22-24, and 29-31; 
January 5-8, 12-15, 19-22, and 26-29; February 2-5, 9-12, 16-19, and 23-26. Removal dates for the RMI- 
SP are noted on attachment B-SP and as follows; October 1-2. 6-9. 13-16. 20-23. and 27-30; November 3- 
6. 10-13. 17-20. and 24-26; December 1-4. 8-11. 15-18. 22-24. and 29-31; Januarv-5-8. 12-15, 19-22. and 
26-29; February 2-5. 9-12, 16-19. and 23-26; March 2-5. 9-12. 16-19. 23-26. and 30-31.

Stipulation 18. (b> (in: The percentage of work completed tn Ante and the proiected timetable for
completion of all w ork described in Exhibit A:

Per attachment A, percentage of work completed at the RMI-MRP is as follows: 99% of the linear footage 
and 9.8% of the square footage is abated. In addition. 100% of the area to be encapsulated is completed as 
of March 31, 1998. The percentage of work completed at the R.MI-SP is as follows: 62% of the linear 
footage and 39.3% of the square footage is abated as of March 31. 1998

Per attachment A, the projected timetable for completion of all asbestos abatement at the RMI-SP is July 
1998. It has been determined by RMI that asbestos abatement w ork to be performed at the RMI-MRP 
under this project is completed.



RMi

Ms Julianne Socha 
USEPA, Region 5 
April 28, 1998 
Page 2

ilTANIUH

Stipulation 18. fbl (iiil: A narrative description of any deviations from the work described in Exhibit A or
problems encountered which could cause a deviation from the work described in Exhibit A:

As stated in a letter from Innerscope to RMI dated April 27, 1998 (attachment A), there have been no 
deviations from the work plan (Exhibit A) nor are any problems anticipated which would cause any 
deviation from the work plan.

Stipulation 18. (b) (ivl: A summary of expenditures to date and copies of supporting receipts, invoices.
purchase orders, or canceled checks:

Expendimres for this SEP from October 1997 through March 1998 are $169,692.59 for the RMI-MRP and 
S194,444.95 for the RMI-SP. The expenditure total for this report period is $364.137.54. The 
expenditures to date under this SEP beginnmg May 1997 total $587,613.09.

Copies of supporting receipts and Innerscope invoices are included as attachment C-MRP3 98 and C- 
SP3/98. Copies of invoices and RMI checks to Innerscope are mcluded as attachments C-MRPlO/97-2.98 
and C-SP10/97-2/98.

If you should have any questions pertaining to this matter, please contact me at your earliest convenience.

Sincerely,

''-Jt Xl !■!

Julii Gorman 
Environmental Engineer 
(}}0i 544-1215 phone 
fS30i 544-1029fax

enclosure
c ,-\dnenne La Favre-OEP.A'NEDO DHWM
c iwo ei: D.P Korb

R.L. Mason 
W.J McCarthv
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NMERSCOPEfaekalcal Sarficas. lac.

April 27, 1998

RMI TUANTUM Company 
P.O. Box 269 
1000 Warren Ave.
Niles, Ohio 44446

ATTN;

RE:

Dear Julii,

Ms. Julii Gorman

Metals Plant/Job # 96234 
Sodium Plant/Job # 96267

Per your request dated September 19, 1997,1 have faxed you copies of all Ohio Department of 
Health NotiScations filed for both plants since October 1. 1997.

Please note that to date there have been no deviations from our work plan, nor do we anticipate 
any problems which will cause any deviations from that plan.

Percentage of completion and estimated completion dates are as follows:

Metals Plant 1,576 l.f. 99% Completed since 10/97 
5,033 s.f. 9.8% Completed since 1097

100% Encapsulation completed since 10/97

Estimated completion date is to be determined by RMI Metals Plant management.

Sodium Plant 4,065 l.f 62% Completed since 10/97
27,825 s.f. 39.3% Completed since 10/97

Estimated completion date is July 1998

If you need any further infomaticn, please do not hesitate to contact this office at your 
convenience.

stqcerely.

m M'^Gresl^y
'reject Coordinator

^ VDavid J. Drummond 
Director of Operations

3, Ave-.* • V" O' o • 3:: ': - 44?, . 3 io ' S'3.4 4? ■



.u *
ATTACHMENT B-MRP

MMIERSCOPEfachMleal ••rticts. lae.

November 3, 1997

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RJMI Titanium Company/Metals Plant 
Ashtabula, OH

LOCATIOlsrS, AMOUNTS. METHODS AND TYPES OF ACM 

ACT>roximately 1440 s.f. of transitc by wet removal methods.

1 Coal conveyer building.

ABATEMENT DATES

For the month of October 1997: 1,2,6, 7, 8.9, 13, 14.15, 16, 20, 21,22. 23, 27. 28, 29. &
30

Hours of Operation. 7:00am - 5:30pm.

A BA TEMENT SPECIALIST

Bill Dowling ^ 26066 expires 10/98 and Greg Jeffries # 26660 expires 06/98 

If you need any further information, please do not hesitate to contact this office.

Sincerely,

jacqu/lim M. Greslc^, AHES # 33 \Af 
Project Coordinator (/

(tmi-blankct)

4S31 Beiinont Avenue • Voursitown. Ohio <4505 • 330/159-4480 • F#« 330/759-4485



mNNERSGOPE
II siriicat. II

December 3. 1997

Ohio Depanment of Health 
Accounts Receivable Unit 
P O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMl Titanium Company/Metals Plant 
Ashtabula. OH

LOCA TIONS, AAfOUNTS, METHODS ASD TYPES OF ACM 

Approximately 645 s.f. of TSI under full containment.

1. Old Coal Boiler

ABATEMENT DATES

For the month of November 1997: 3. 4. 5, 6. 10, 11. 12. 13. 17. 18. 19. 20. 24, 25. 26.

Hours of Operation: 7:00am - 5:30pm.

ABA TEMENT SPECIA LIST 

Bill Dowling - 26066 expires 10/98.

If >ou need any further information, please do not hesitate to contact this office. 

Sincerely.

Wquelyn M„Greslcy, AHES # 33148
/^oject Coordinator 

(rmi-blanket)

■'1
■/u



mNNERSCOPE
ichalt nets. Ii

January 6. 1998

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE; Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 400 s.f. of TSI & fire brick under full containment, 500 s.f. & 60 l.f. of transite by 
wet removal methods.

1.
2.
3.

Old Coal Burner.
Lab Bldg., 2nd Floor, South Room 
Lab Bldg., 2nd Floor, North Room

ABA TEMENT DA TES

For the month of December 1997. 1,2, 3,4, 8, 9, 10, 11, 15, 16, 17,18, 22, 23, 24, 29, 30, &
31.

Hours of Operation: 7:00am - 5:30pm.

ABA TEMENT SPECIALIST

Bill Dowling # 26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office.

Smeerely,

J^ue|^ M.presley, AHES # 
roject Coordinator

(rmi-blanket)

45'?’ « V.'n:;? • O’' -■ i i



NNERSGOPE■leal Sarticat. li

February 3, 1998

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 461 l.f. of TSI by glove bag method, 233 s.f. of transite by wet removal methods 
and 1,000 s.f. of mag block under full containment.

1. Main office bldg.-rooms 110, 111, 141, 145, 150, 151, 152,119,
129, 117, 120A, 124, 125, 142 & hallway.

2. Outside conference room.
3. Locker room.
4. Mixing tanks.

ABA TEMENT DA TES

For the month of January’ 1998. 5, 6, 7, 8,12,13, 14,15,19,20. 21,22, 26, 27, 28 & 29.

Hours o f Operation; 7:00am-5:30pm.

ABA TEMENT SPECIALIST

Bill Dowling # 26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office, 

^ncerely,

Jdcqueljm M. Uresley, AHES # 331 
Project Coordinator

(rmi-blanket)

- Ai = - ^

,v:^
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NNERSCOPE
March?., 1998

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus. OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 50 sil of transite by wet removal methods. 70 l.f. of TSl by glovebag method and 
1750 s.f. of mag block under full containment.

1. Mixer Tanks.
2. Tunnel.
3. Guard House.

ABA TEMENT DA TES

For the month of February 1998. 2.3.4.5,9, 10. 11,12, 16,17,18.19,23,24.25,26.

Hours of Operation: 7:00am - 5:30pm.

ABA TEMENT SPECIALIST 

Bill Dowling #26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office.

’reject Coordinator

(rmi-blanket)

4531 Belmont Avenue • Younsstown, O- o • 33C/759-*480 .
e« 4485



#

NNERSCOPE
TicMRlcai tardcai. lac. 

April 2, 1998

Ohio Uepartmcnt of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE; Blanket Notification
RMI Titanium Company/Mctals Plant 
Ashtabula, OH

LOCA Tioys, AMOUNTS, METHODS AND TYPES OF ACM 

No Abatement for the month of March 1998. Removing equipment from site only. 

If you need any further information, please do not hesitale to contact this office.

(rmi-blanket)

4531 Ave.-je . your-g;!own, CNo 44S35 • 330/^5'J-44BO • -sa 330/759-4455
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ATTACHMENT B-SP

mNNEBSGOPEiBleal tartleaa. lac.

November 3,1997

Ohio Department of Health 
Accounts Receivable Unit 
P O. Box 15278 
Columbus. OH 43215

RE; Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula. OH

locations, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 205 l.f of TSI by glove bag method and 8275 s.f. of transite by wet removal 
methods.

1. Pipe rack by sodium storage building.
2. Cell Building #2.
3. Peroxide Building

ABA TEMENT DA TES

Fonhe month Of October 1997: 1.2.6.7,8.9.13.14.15,16,20,21,22,23 27 28 29 &
30 ....

Hours of Operation; 7;00am - 5;30pm.

ABA TEMENT SPECIALIST

Anthony Cervone, III # 26340 expires 06/98 Bill Dowling « 26066 expires 10/98

If you need any further information, please do not hesitate to contact this office.

Sincerely,

^uciyn M. Gresley, AHES U
Project Coordinator 

(rmi-blanket)

4531 Belmonf Avenue • Vounsstown. Orio 44505 • 330/759-4480 • 333/7Sg
4485



NNERSCOPE
Tichnical StrTlcat. lac.

December ’v 1997

Ohio Depanment of Health 
Accounts Receivable Unit 
P O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMl Titanium Compciny/Sodiurr, Plant 
Ashtabula, OH

LOCATIONS, AMOLSTS, METHODS AND TYPES OF ACM

Approximately 135 l.f of TSI by glove oag method, 6308 s.f of transite by wet removal methods 
and 4360 s.f. of galbestos sheets by wet removal methods..

1. Peroxide Building.
2. Cooling Tower.
3. Cell Building #2.
4. Salt Dryer
5. Boiler House.

ABATEMENT DATES

For the month of November 1997: 3.4, 5,6, 10, 1 1, 12, 13, 17, 18, 19,20,24.25,26.

Hours of Operation: 7;00am - 5:30prr.

ABA TEM ENT SPECIALIS T 

Jim Gomon =25887 expires 06'98.

If you need any further information, pleise do not hesitate to contact this office. 

Sincerely,

Jacquelyn M..6resley, AHES #^148 
Project Coor'dinator //

(rmi-blanketj



NNERSCOPE
Technical Servicea. Inc.

January 6, 1998

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blaitket Notification
RMI Titanium Company/Sodium Plant 
Ashtabula. OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 745 l.f. of TSI by glove bag method, 229 s.f. of transite by wet removal methods 
and 875 s.f. of floor tile & mastic by wet removal methods..

1. Sodium Barrel Storage Bldg.
2. Salt Dryer Area.
3. Cell Bldg. #1, 1st Floor.
4. Cell Bldg. #1, 2nd Floor.
5. Cell Bldg. #1, 2nd Floor, Lunchroom.

ABATEMENT DATES

For the month of December 1997. 1, 2, 3, 4, 8, 9, 10, 11, 15, 16, 17, 18, 22, 23,24, 29, 30, &
31.

Hours of Operation; 7:00am - 5:30pm.

ABA TEMENT SPECIALIST 

Jim Gomori #25887 expires 06/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

fcque}^ M. Greslek AHES # ^U8 
reject Coordinator ^

(rmi-blanket)



mHNERSCOPE
IChBlI

February 3, 1998

Ohio Department of Health 
Accounts Receivable Unit 
P.O. Box 15278 
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant 
Ashtabula, OH

LOCA TIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 144 I.f. of TSI by glove bag method, 173 l.f. & 41 s.f. of TSl under full 
containment, 1066 s.f. of transite by wet removal methods and 3021 s.f of floor tile by wet 
removal and chemical methods.

1.
2.
3.
4.
5.
6. 
7.

Cell bldg. #1 2nd floor. 
Change house.
Ub.
Cell maintenance bldg. 
Chlorine pump bldg.
Cell bldg. #1 locker room. 
Salt dryer 2nd floor.

ABATEMENT DATES

For the month of January 1998. 5,6, 7. 8, 12, 13, 14, 15. 19, 20. 21, 22, 26, 27, 28 & 29.

Hours of Operation: 7;00am - 5;30pm.

1 ABATEMEST SPECIALIST

Jim Gomori # 25887 expires 01/99.

If you need any further information, please do not hesitate to contact this office.

^^ncerely.

y^acqueim NJl Gresl^y, AHES #/33148 
//Project Coordinator

(rmi-blanket)

S --------- ---  . . ^
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NNERSCOPET«cft*l«ai urvicat. i«c.

March 2. 1998

Ohio Department of Health 
Accounts Receivable Unit 
P.O.Box 15278 
Columbus, OH 43215

RE: Blat^ct Notification
RMI Titanium Company/Sodium Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 1725 l.f. of TSI by glove bag method, 532 s.f of transite by wet removal methods 
and 300 s.f. of floor tile by wet removal and chemical methods and 361 s.f. of gasket sheet and 
360 s.f. of galbcstos trim by wet removal methods.

1. Salt Dryer 2nd floor.
2. Soditun Filter 2nd floor.
3. Machine Shop.
4. Evaporator area.
5. Cell Bldg. #1.
6. Main Office.

ABATEMENT DATES

For the month of February 1998. 2, 3,4, 5.9,10,11.12,16, 17, 18, 19,23,24,25,26.

Hours of Operation: 7:00am - 5:30pm.

ABA TEMENT SPECIALIST 

Jim Gomori # 25887 expires 01/99.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

juelyn M. Gresley, AHES # 3 
l^roject Coordinator

(nni-blanket)

4531 fie mont Avenue • Vojrgstown, Ohio 44505 • 3jC.'754<90 • '<i 335!'■'50-4< = ■



mNNERSCOPE
ilcilttrilc

Apnl 2, 1998

Ohio Department of Hcaltli 
Accounts Receivable Unit 
P.O.Box 15278 
Columbus. OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant 
Ashtabula, OH

LOCATIONS, AMOUNTS. METHODS AND TYPES OF ACM

Approximately 897 I f. of TSI by glovebag method and 2138 s f of mag block (roof deck) u.'.der 
full containment. [

1. Main QfGce Building.
2. Locker Room.

For the month of March 1998.

ABA TEMENT DA TES

2. 3. 4. 5.9.10. II. 12, 16. 17. 18. 19, 23, 24, 25, 26. &
31.

Hours of Operation: 7;00am - 5:30pra.

ABA TEMENT SPECIA US T 

Bill Dowling #26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office

Sincerely,

•ojectCoordTinatoi

(rmi-blanket)
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Ms. Julianne Socha 
Enforcement and Compliance 
Assurance Branch (DRE-8J)
U.S. EPA, Region 5 
77 West Jackson Boulevard 
Chicago. IL 60604-3590

Re: Consent Agreement and Final Order Docket No. V-W-001’9? 
Final .\sbestos SEP Semi-.Annual Progress Report

October 27. 1998

Pursuant to stipulation 18. (b) of the reference CAFO. RMI Titanium Company (RMI) submits for your 
review the final semi-annual progress report due no later than October 31. 1998.

Stipulation 18. (b) (i): narrative descnption of the work performed for the past six (6) calendar months,
including but not limited to. amounts of asbestos removed, location of asbestos remov ed, and removal 
dates:

In the SIX month period since the last serm-annual report dated Apnl 28. 1998, 523 Imear feet and 16.523 
square feet of asbestos contammg material has been removed from the RMI-Sodium Plant (R.MI-SP). 
.Anachment B mcludes the asbestos contractor’s documentation of this information.

Locations of removal at the RMI-SP are fully outlined m attachment B and summarized as follow s: pow er 
house, locker room, and air exchange system ui main office building

Removal dates for the R.MI-SP are noted on attachment B and as follows: .Apnl 1-2. 6-9. 13-16. 20-23. 
and 27-30: May 4-7. 11-14, 18-21. and 26-28; June 1-4. 8-11, 15-18. and 22-25; July 6-9. 13-16. 20-23. 
and 2’’-30; August 3-6. 10-13, 17-20, 24-27. and 31; September 1-3. 9-11. 14-P. 21-24. and 28-30.

Stipulation 18. (b)( ii); The percentage of work completed to date and the projected timetable for 
completion of all work described in Exhibit .A:

Per .Attachment .A. percentage of work completed at the RMI-SP is Per telephone conversation with 
Innerscope. abatement was 100"o complete on October 21. 1998.

Per attachment .A. the projected timetable for completion of all asbestos abatement at the R.VI1-SP is 
October 23. 1998. .As stated in the last asbestos semi-armual progress repon in .April 1998. all asbestos 
abatement work to be performed at the R.M1-MRP under this SEP has been completed.

Stipulation 18. (b) (lii): .A narrative descnption of any deviations from the work described in Exhibit or
problems encountered which could cause a deviation from the work described in Exhibit .A:

.As stated in a letter from Innerscope to RMI dated October 13. 1998 (.Attachment .A), there have been no 
deviations from the work plan (Exhibit A) nor are any problems anticipated which would cause any 
deviation from the work plan.




